ASSIGNMENT NO-1

COLLEGE MANAGEMENT SYSTEM

Vrushali Bhamare

==

Epic- Student Module

1) Create components

Projects / College Management System
Components

Create component

Component	Description	Component lead	Default assignee	Issues	
Front End	Designing the module in front end		Project default	3 issues	•••
Back End	Designing the server module		Project default	0 issues	•••

2) Plan the version with release dates

Releases

Create version

| Q | Unreleased ⌄ |

Version ⇕	Status	Progress	Start date ⇕	Release date ⇕	Description ⇕	
R-2	UNRELEASED	No issues	Aug 14, 2022	Dec 21, 2022	MODULE BUILT	•••
R-1	UNRELEASED	No issues	Mar 14, 2022	Jul 21, 2022	USER MODULE BUILT	•••

3)Create sprint backlog, start sprint and complete sprint

Backlog

< Share •••

Q VB 👤 Only My Issues Recently Updated 📈 Insights

CMS Sprint 1 2 issues   0 3 0 •••
To develop the login pages and resolve the bug
14/Mar/22 10:53 PM • 21/Mar/22 10:13 PM

| 📗 LOGIN | R-1 | Student Module | CMS-2 = 3 |
| 🔴 NETWORK FAILURE | R-1 | | CMS-14 = |

CMS Sprint 2 2 issues   Start sprint •••
01/Apr/22 10:19 PM • 08/Apr/22 10:19 PM

| 📗 FORMS | R-1 | Student Module | CMS-3 = 3 |
| 📗 REPORTS | R-1 | Student Module | CMS-4 = 5 |

+ Create issue

2 issues Estimate 8

2 issues Estimate

CMS Sprint 3 1 issue   •••
16/Apr/22 10:20 PM • 23/Apr/22 10:20 PM

| 📗 FEEDBACK | R-1 | Student Module | CMS-5 = 5 |

+ Create issue

1 issue Estimate 5

Backlog 1 issue   Create sprint •••

| ☑ TESTING | CMS-15 = |

+ Create issue

4)Create different types of issues in the backlog.

-Epic –provide epic link also

- Story

 Initialize story point, Associate with EPIC, Version, component

 Divide into sub-tasks

 -----------Give estimate time

 -----------Give time log work and comment it as well.

-task -Bug

1.LOGIN

2.FORMS

FORMS

📎 Attach | ☑ Create subtask | 🔗 Link issue | ∨ | •••

Description

To make availability of all forms at one place

Subtasks   ••• +

| | 0% Done |

| 🟦 CMS-8 | STUDENT ADMISSION FORM | ═ 🧑 TO DO ∨ |
| 🟦 CMS-9 | STUDENT SUBJECT CHOICE FORM | ═ 🧑 TO DO ∨ |

Activity

Show: All **Comments** History Work log   Newest first ↓�ℱ

VB   Add a comment...

Pro tip: press **M** to comment

Assignee	🧑 Unassigned
Reporter	**VB** Vrushali Bhamare
Labels	None
Story Points	③
Epic Link	Student Module
Components	Front End
Sprint	CMS Sprint 2
Fix versions	R-1
Priority	═ Medium

More fields   ∧

Original estimate	0m
Time tracking	No time logged 2d 6h remaining
	☑ Include subtasks

3.REPORTS(STORY)

REPORTS

Attach | Create subtask | Link issue | v | ...

Description

Student data are stored in the back end and can be retrieved as reports

Subtasks ... +

0% Done

| CMS-10 | STUDENT ATTENDANCE REPORT | = | TO DO v |
| CMS-11 | STUDENT ACADEMIC REPORT | = | TO DO v |

Activity

Show: All **Comments** History Work log

Newest first ↓⁼

Add a comment...

Pro tip: press M to comment

Details ^

Assignee	Unassigned
Reporter	VB Vrushali Bhamare
Labels	None
Story Points	5
Epic Link	Student Module
Components	Front End
Sprint	CMS Sprint 3
Fix versions	R-1
Priority	= Medium

More fields ^

Original estimate	0m
Time tracking	No time logged 3d 3h remaining
	☑ Include subtasks

4.FEEDBACK(STORY)

📢 ⊙ 1 👍 ⤴ ...

FEEDBACK

Attach | Create subtask | Link issue | v | ...

Description

Used for improving purpose

Subtasks ... +

0% Done

| CMS-12 | GIVE FEEDBACK | = | TO DO v |
| CMS-13 | REQUEST FEEDBACK | = | TO DO v |

Activity

Show: All **Comments** History Work log

Newest first ↓⁼

Add a comment...

Pro tip: press M to comment

Details ^

Assignee	Unassigned
Reporter	VB Vrushali Bhamare
Labels	None
Story Points	5
Epic Link	Student Module
Components	Front End
Sprint	CMS Sprint 3
Fix versions	R-1
Priority	= Medium

More fields ^

Original estimate	0m
Time tracking	No time logged 2d 1h remaining
	☑ Include subtasks

5.BUG

NETWORK FAILURE

Attach | Create subtask | Link issue | ⌄ | ⋯

**Description**

It is an error

Environment

None

Activity

Show: All | Comments | History | Work log   Newest first ↓≡

VB | Add a comment...

Pro tip: press M to comment

Click on the ⚲ next to a field label to start pinning.

Details ⌃

Assignee	Unassigned
Reporter	VB Vrushali Bhamare
Labels	None
Original estimate	1d 2h
Time tracking	No time logged 1d 2h remaining
Components	Front End
Sprint	CMS Sprint 1
Fix versions	R-1
Priority	═ Medium

More fields ⌃

Epic Link	None
Affects versions	None

6.TASK

📣 ⊙ 1 👍 ⤴ ⋯

TESTING

Attach | Create subtask | Link issue | ⌄ | ⋯

Description

Add a description...

Activity

Show: All | Comments | History | Work log   Newest first ↓≡

VB | Add a comment...

Pro tip: press M to comment

Details ⌃

Assignee	Unassigned
Reporter	VB Vrushali Bhamare
Labels	None
Original estimate	1d
Time tracking	No time logged 1d remaining
Priority	═ Medium

More fields ⌃

Epic Link	None
Components	None
Sprint	None
Fix versions	None

5) Evaluate burn down, burn up, analyse the sprint report and velocity charts.

1.BURNDOWNUP CHART

Burndown Chart

SPRINT REPORT

Burndown Chart

| Date	Issue	Event Type	Event Detail	Time Spent Inc.	Time Spent Dec.	Sum	Remaining Time Estimate Inc.	Remaining Time Estimate Dec.	Remaining
14/Mar/22 10:53 PM	CMS-14	Sprint start		-			1d 2h		
	CMS-2			-			-		
	CMS-6			-			1d		
	CMS-7			-			2d 1h		
						0			4d 3h
14/Mar/22 10:58 PM	CMS-6	RTE change	Remaining Time Estimate changed from 1d to 5h	0	0			3h	4d
14/Mar/22 11:06 PM	CMS-7	RTE change	Remaining Time Estimate changed from 2d 1h to 2d	0	0			1h	3d 7h
15/Mar/22 4:58 AM	CMS-7	Work logged	5h logged, Remaining Time Estimate changed from 2d to 2d	5h	5h		0		3d 7h
15/Mar/22 8:58 AM	CMS-6	Work logged	1h logged, Remaining Time Estimate changed from 5h to 5h	1h	6h		0		3d 7h
15/Mar/22 9:58 AM	CMS-6	RTE change	Remaining Time Estimate changed from 5h to 4h	0	6h			1h	3d 6h
15/Mar/22 9:59 AM	CMS-7	RTE change	Remaining Time Estimate changed from 2d to 1d 3h	0	6h			5h	3d 1h
15/Mar/22 1:20 PM	CMS-14	Work logged	2h logged, Remaining Time Estimate changed from 1d 2h to 1d 2h	2h	1d		0		3d 1h
15/Mar/22 3:20 PM	CMS-14	RTE change	Remaining Time Estimate changed from 1d 2h to 1d	0	1d			2h	2d 7h
16/Mar/22 11:06 AM	CMS-7	Work logged	3h logged, Remaining Time Estimate changed from 1d 3h to 1d 3h	3h	1d 3h		0		2d 7h
16/Mar/22 1:05 PM	CMS-6	Work logged	1h logged, Remaining Time Estimate changed from 4h to 4h	1h	1d 4h		0		2d 7h
16/Mar/22 2:06 PM	CMS-6	RTE change	Remaining Time Estimate changed from 4h to 3h	0	1d 4h			1h	2d 6h
16/Mar/22 2:07 PM	CMS-7	RTE change	Remaining Time Estimate changed from 1d 3h to 1d	0	1d 4h			3h	2d 3h

Burndown Chart

16/Mar/22 2:07 PM	CMS-7	RTE change	Remaining Time Estimate changed from 1d 3h to 1d	0	1d 4h		3h	2d 3h
17/Mar/22 8:05 AM	CMS-7	Work logged	3h logged, Remaining Time Estimate changed from 1d to 1d	3h	1d 7h	0		2d 3h
17/Mar/22 9:05 AM	CMS-6	Work logged	2h logged, Remaining Time Estimate changed from 3h to 3h	2h	2d 1h	0		2d 3h
17/Mar/22 11:05 AM	CMS-6	RTE change	Remaining Time Estimate changed from 3h to 1h	0	2d 1h		2h	2d 1h
	CMS-7	RTE change	Remaining Time Estimate changed from 1d to 5h	0	2d 1h		3h	1d 6h
18/Mar/22 4:32 AM	CMS-14	Work logged	6h logged, Remaining Time Estimate changed from 1d to 1d	6h	2d 7h	0		1d 6h
18/Mar/22 7:26 AM	CMS-7	Work logged	3h logged, Remaining Time Estimate changed from 5h to 5h	3h	3d 2h	0		1d 6h
18/Mar/22 9:26 AM	CMS-6	Work logged	1h logged, Remaining Time Estimate changed from 1h to 1h	1h	3d 3h	0		1d 6h
18/Mar/22 10:26 AM	CMS-6	RTE change	Remaining Time Estimate changed from 1h to 0	0	3d 3h		1h	1d 5h
	CMS-7	RTE change	Remaining Time Estimate changed from 5h to 2h	0	3d 3h		3h	1d 2h
	CMS-6	Issue state change	Issue completed	0	3d 3h	0		1d 2h
18/Mar/22 10:27 AM	CMS-7	Issue state change	Issue completed	0	3d 3h	0		1d 2h
18/Mar/22 10:32 AM	CMS-14	RTE change	Remaining Time Estimate changed from 1d to 2h	0	3d 3h		6h	4h
	CMS-14	Issue state change	Issue completed	0	3d 3h	0		4h
18/Mar/22 10:39 AM	CMS-2	Issue state change	Issue completed	0	3d 3h	0		4h

2.ISSUE COUNT

Burndown Chart

CMS Sprint 1   Issue Count ▾

To develop the login pages and resolve the bug

ISSUE COUNT REPORT

Date	Issue	Event Type	Event Detail		Issue Count	
				Inc.	Dec.	Remaining
14/Mar/22 10:53 PM	CMS-14	Sprint start		1		
	CMS-2			1		
						2
18/Mar/22 10:32 AM	CMS-14	Burndown	Issue completed		1	1
18/Mar/22 10:39 AM	CMS-2	Burndown	Issue completed		1	0

3.STORY POINT

Burndown Chart

CMS Sprint 1   Story Points ▾

To develop the login pages and resolve the bug

STORY POINT REPORT

Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
14/Mar/22 10:53 PM	CMS-14 CMS-2	Sprint start		- 3		3
18/Mar/22 10:32 AM	CMS-14	Burndown	Issue completed	0		3
18/Mar/22 10:39 AM	CMS-2	Burndown	Issue completed		3	0

4.ORIGINAL TIME ESTIMATE

Burndown Chart

CMS Sprint 1   Original Time Estimate ▾

To develop the login pages and resolve the bug

ORIGINAL TIME ESTIMATE REPORT

				Original Time Estimate		
Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
14/Mar/22 10:53 PM	CMS-14 CMS-2	Sprint start		1d 2h 0		
						1d 2h
18/Mar/22 10:32 AM	CMS-14	Burndown	Issue completed		1d 2h	0
18/Mar/22 10:39 AM	CMS-2	Burndown	Issue completed	0		0

5.VELOCITY CHART

Velocity Chart

Sprint	Commitment	Completed
CMS Sprint 1	3	3